MINOS Near Detector Installation

Milestones driving our planning :

¢ March 4 : Beneficial Occupancy of MINOS Service Building
and Experimental Hall

¢ December 15 : Detector Ready for Neutrino Beam

282 Steel Planes

161 in “Spectrometer section” — every 5" instrumented
121 1n “Calorimeter section” — all instrumented

Plan : Install 5 spectrometer planes per day (4 blank + 1 inst.);
Install 2 calorimeter planes per day




Week of :

March 8 : Begin final phase of infrastructure installation

T&M Electrical (6 weeks)
Begin installation of equipment and tools needed for detector and
absorber installation (PPD Techs)

March 22 : Set-up external crane to deliver large plane transport
cart; deliver cart underground; bring down 1% plane to validated
procedure; bring down 4 blank and 1 2" instrumented to validate
timing for 5 plane installation (PPD Tech Crew (5+1))

March 29 : Complete disassembly of the New Muon 9 (7) -plane
test

April 5 : Deliver electronics racks underground (PPD Techs)
26 Front end electronics
8 Master Readout
1 Clock
2 High Voltage
3 DAQ

April 12 : Begin Plane Installation (5/day) (PPD Tech Crew
(8+1)); continues for 8 weeks

April 19 : Begin DAQ Plane Commissioning (1/day)
(collaboration on evening shifts)

June 14 : Begin Plane Installation (2/day) (PPD Tech Crew
(5+1)); continues until mid-October

October 18 : Begin Magnet coil installation; (PPD Tech Crew
(3+1)); expected to take 4-5 weeks



